
 

June 27, 2017 

Via Electronic Mail and U.S. Mail 

 

The McConkey Family Trust Dated May 15, 2000 

c/o Trip McConkey 

1723 Pennsylvania Avenue 

Bremerton, WA 98312 

 

Penn Plaza Storage LLC 

c/o Trip McConkey 

1723 Pennsylvania Avenue 

Bremerton, WA 98312 

 

 Re: Planned Investigation Activities – Bremerton Gas Works Superfund Site 

Dear Mr. McConkey: 

This letter is to provide you with notice of upcoming investigation activities (Work) planned for the 

Bremerton Gas Works Superfund Site (Site).  A portion of the Work will take place on property 

owned by The McConkey Family Trust Dated May 15, 2000 (Kitsap County Parcel No. 3711-000-

001) (McConkey Property), and Penn Plaza Storage LLC (Kitsap County Parcel No. 3711-000-001-

0607) (Penn Plaza Property).  The Work is being performed subject to the Consent to Access to 

Property entered into between you, Cascade Natural Gas Corporation (Cascade), and the United 

States Environmental Protection Agency (EPA), dated July 1, 2014. 

 

The Work is described in detail in the attached Final Remedial Investigation/Feasibility Study Work 

Plan (RI/FS Work Plan), dated May 31, 2017.  The RI/FS Work Plan was approved by the EPA on 

May 26, 2017.  Below is a summary of the Work planned at the McConkey Property and the Penn 

Plaza Property. 

 

Work will also be performed at an adjacent property owned by Natacha Sesko and the Estate of 

William J. Sesko (Kitsap County Parcel No. 3741-000-022-0101), the right of ways of Thompson 

and Pennsylvania Avenues, and aquatic lands of the Port Washington Narrows. 

A tentative schedule of the Work planned through the fall of 2017 is attached.  A brief description of 

the Work is as follows: 

Work Planned on McConkey Property 

June.  Equipment and materials will be mobilized to the Site, including a job trailer and sanitary 

facilities to the northwest portion of the McConkey Property (See, Figure 1).  An electrical connection 

will be made from the power lines along Thompson Avenue to the job trailer.  To protect human 

health, access to active Work zones will be restricted as described below under “Health and Safety 

Considerations.”  To enable this Work to occur, all materials, vehicles, and equipment (if any) 
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need to be removed from the northwestern portion of the McConkey Property as soon as 

possible.  Cascade’s contractors will need to access the McConkey Property from Thompson Avenue 

outside of normal working hours, and will need keys to enter the existing gate located at the end of 

Marguerite Avenue (Access gate depicted at Figure 1).  We understand keys are forthcoming. 

July.  The concrete blocks located along the boundary of the Sesko Property and the McConkey 

Property (Figure 1) will be temporarily removed to facilitate access to the Sesko Property.  The 

concrete blocks will be stored for future replacement.  Following vegetation removal at the Sesko 

Property, non-invasive survey activities will be completed at the ground surface.  To enable this Work 

to occur, all materials, vehicles, and equipment need to be removed from the McConkey 

Property no later than July 5, 2017.  If there are items that need to remain in this area, we ask that 

you temporarily move them, as needed, to outside working areas or provide permission for the 

Cascade’s contractors to do so during the Work. 

August.  Exploratory trenches will be excavated and backfilled, and soil borings will be drilled both 

outdoors and inside Building 5 on the McConkey Property (Figure 1).  If encountered, abandoned 

underground piping (e.g., abandoned sewer lines or former product transfer piping from historical 

operations) might be excavated and removed from the shallow subsurface.  Throughout August, all 

areas of the McConkey Property will need to be kept clear of materials, vehicles, and equipment. 

September and Beyond.  The scope and schedule for Work in September and beyond will be 

determined after summer activities have been completed.  Long-term activities will include drilling 

of soil borings, installation of monitoring wells, and monitoring and testing of groundwater.  All areas 

of the McConkey Property will need to be kept clear of materials, vehicles, and equipment until 

further notice. 

Work Planned on Penn Plaza Property 

June.  Cascade’s contractors will need to access the Penn Plaza Property from Thompson Avenue 

outside of normal working hours, and will need keys to enter the existing gate located at the end of 

Marguerite Avenue (Figure 1).  We understand keys are forthcoming. 

July.  Following vegetation removal at the Sesko Property, non-invasive survey activities will be 

completed at the ground surface.  To enable this Work to occur, all materials, vehicles, and 

equipment need to be removed from the portion of the Penn Plaza Property located within the 

Upland Initial Study Area (Figure 1) no later than July 5, 2017. 

August.  Exploratory trenches will be excavated and backfilled, and, if encountered, abandoned 

underground piping (e.g., abandoned sewer lines or former product transfer piping from historical 

operations) might be excavated and removed from the shallow subsurface.  Throughout August, all 

areas of the Penn Plaza Property located within the Upland Initial Study Area (Figure 1) will need to 

be kept clear of materials, vehicles, and equipment. 

September and Beyond.  The scope and schedule for Work in September and beyond will be 

determined after summer activities have been completed.  Long-term activities will include drilling 

of soil borings, installation of monitoring wells, and monitoring and testing of groundwater.  All areas 

of the Penn Plaza Property located within the Upland Initial Study Area (Figure 1) will need to be 

kept clear of materials, vehicles, and equipment until further notice. 
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Health and Safety Considerations 

The Work will include use of heavy machinery for trenching and drilling and excavation of pits and 

trenches below ground surface.  Potentially hazardous materials will likely be encountered.  Cascade 

has prepared Health and Safety Plans that apply to consultants and contractors performing the Work.  

The Health and Safety Plans do not apply to anyone else, such as property owners, tenants, or visitors.  

To protect human health, temporary security fencing will be installed in select locations to 

supplement existing barriers (which include existing fencing, concrete barriers and walls, and 

existing structures) and restrict access to active Work zones.  The initially anticipated location of the 

temporary security fencing is depicted on Figure 1, but may be moved as needed to accommodate the 

Work.  Active Work zones will also be identified using safety cones or barricades, caution tape, 

flagging, and/or other means.  Please inform your employees, contractors, and guests to stay outside 

of active Work zones.  If you or your employees have a need to enter active Work zones, please 

contact one of the individuals below prior to entry. 

Communication Plan 

During all active Work, representatives of Cascade or its consultants (Aspect Consulting LLC and 

AnchorQEA LLC), will be onsite and available to answer questions and address any concerns.  In 

the event that issues arise and there are no consultants at the Site, please contact the following: 

• For time-critical issues, such as vehicles or equipment that are blocking access, please 

contact: 

Carla Brock 

Aspect Consulting LLC 

(425) 269-7255 

• All other questions should be directed to: 

Kalle Godel 

Cascade Natural Gas Corporation 

(701) 222-7657 
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Sincerely, 

 

 
Jeremy J. Porter, PE 

Senior Associate Remediation Engineer 

jporter@aspectconsulting.com 

Attachments: 

May 31, 2017 RI/FS Work Plan (on CD) 

Figure 1 - Investigation Activities Detail 

Timeline of Investigation Activities 

cc: (by e-mail only w/o attachments) 

K. Godel 

H. Jensen 
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ID Task 
Mode

Task Name Duration Start Finish

1 EPA Approval of Final RI/FS Work Plan 1 day Fri 5/26/17 Fri 5/26/17
2 Upland RI Tasks 169 days Mon 5/29/17 Thu 1/18/18
3 Site Prep and Geophysical Investigation 55 days Mon 5/29/17 Fri 8/11/17
4 Contractor Coordination & Mob 35 days Mon 5/29/17 Fri 7/14/17
5 Utility & Geophysical Surveys 8 days Mon 7/17/17 Wed 7/26/17
6 Data Compilation & Review 12 days Thu 7/27/17 Fri 8/11/17
7 Source Characterization 45 days Mon 8/14/17 Fri 10/13/17
8 Trenching and Sample Collection 22 days Mon 8/14/17 Tue 9/12/17
9 Field Work 7 days Mon 8/14/17 Tue 8/22/17
10 Laboratory Analysis 15 days Wed 8/23/17 Tue 9/12/17
11 Soil Boring Investigation and Sample Collection 20 days Wed 8/16/17 Tue 9/12/17
12 Field Work 5 days Wed 8/16/17 Tue 8/22/17
13 Laboratory Analysis 15 days Wed 8/23/17 Tue 9/12/17
14 Piping and Manhole A Investigation 17 days Wed 8/23/17 Thu 9/14/17
15 Field Work 2 days Wed 8/23/17 Thu 8/24/17
16 Laboratory Analysis 15 days Fri 8/25/17 Thu 9/14/17
17 Source Characterization Data Compilation & Review 21 days Fri 9/15/17 Fri 10/13/17
18 Source Areas Investigation 24 days Mon 11/6/17 Thu 12/7/17
19 Contractor Coordination & Mob 1 day Mon 11/6/17 Mon 11/6/17
20 Transect Borings and Soil Sampling 6 days Tue 11/7/17 Tue 11/14/17
21 Water Table Well Installation 2 days Wed 11/15/17 Thu 11/16/17
22 Laboratory Analysis 15 days Fri 11/17/17 Thu 12/7/17
23 Well Development and Surveying 5 days Fri 11/17/17 Thu 11/23/17
24 Source Areas Investigation Data Compilation & Review 20 days Fri 12/22/17 Thu 1/18/18
25 Outside Source Areas Investigation 15 days Mon 8/14/17 Fri 9/1/17
26 Field Work ‐ Deep Borings/Well Construction 10 days Mon 8/14/17 Fri 8/25/17
27 Field Work ‐ Tidal Study 5 days Mon 8/28/17 Fri 9/1/17
28 Quarterly Groundwater Sampling 20 days Fri 11/24/17 Thu 12/21/17
29 1st Quarterly Event 20 days Fri 11/24/17 Thu 12/21/17
30 Sampling 10 days Fri 11/24/17 Thu 12/7/17
31 Laboratory Analysis 10 days Fri 12/8/17 Thu 12/21/17
32 Marine RI Tasks 265 days Mon 5/29/17 Fri 6/1/18
33 ISA Intertidal Sampling, Testing, and Shellfish Survey 137 days Thu 6/22/17 Fri 12/29/17
34 Conduct Shellfish Survey (7 locations) 2 days Thu 6/22/17 Fri 6/23/17
35 Conduct Initial Intertidal Surface Sediment Collection (7 

locations) 
2 days Thu 6/22/17 Fri 6/23/17

36 Bulk sediment laboratory analysis 15 days Mon 6/26/17 Fri 7/14/17
37 Bulk sediment validation 30 days Mon 7/17/17 Fri 8/25/17
38 Ex Situ SPME Porewater Deployment 60 days Mon 6/26/17 Fri 9/15/17
39 Ex Situ SPME Chemical Testing  15 days Mon 9/18/17 Fri 10/6/17
40 Ex Situ SPME Result Validation 30 days Mon 10/9/17 Fri 11/17/17
41 Ex Situ SPME Result Calculations 30 days Mon 11/20/17 Fri 12/29/17
42 Quarterly Surface Water Sampling and Testing 265 days Mon 5/29/17 Fri 6/1/18
43 Planning and contracting 21 days Mon 5/29/17 Mon 6/26/17
44 2nd quarter surface water sample collection 1 day Tue 6/27/17 Tue 6/27/17
45 2nd quarter surface water testing 15 days Wed 6/28/17 Tue 7/18/17
46 2nd quarter  surface water result validation 30 days Wed 7/19/17 Tue 8/29/17
47 3rd quarter surface water sample collection (TBD) 65 days Mon 7/3/17 Fri 9/29/17
48 4th quarter surface water sample collection (TBD) 65 days Mon 10/2/17 Fri 12/29/17
49 1st quarter surface water sample collection (TBD) 65 days Mon 1/1/18 Fri 3/30/18
50 1st quarter surface water testing and result validation 45 days Mon 4/2/18 Fri 6/1/18
51 Surface Sediment Sampling and Testing 85 days Mon 5/29/17 Fri 9/22/17
52 Planning, contracting, and utility locates 35 days Mon 5/29/17 Fri 7/14/17
53 Surface Sediment Collection 5 days Mon 7/17/17 Fri 7/21/17
54 Bulk sediment laboratory analysis 15 days Mon 7/24/17 Fri 8/11/17
55 Bulk sediment validation 30 days Mon 8/14/17 Fri 9/22/17
56 Subsurface Sediment Sampling and Testing 95 days Mon 5/29/17 Fri 10/6/17
57 Planning, contracting, and utility locates 45 days Mon 5/29/17 Fri 7/28/17
58 Subsurface Core Collection 5 days Mon 7/31/17 Fri 8/4/17
59 Subsurface Core Processing 5 days Mon 7/31/17 Fri 8/4/17
60 Subsurface Core Testing 15 days Mon 8/7/17 Fri 8/25/17
61 Subsurface Result Validation 30 days Mon 8/28/17 Fri 10/6/17
62 Acoustic Doppler Current Profile (TBD) 155 days Mon 5/29/17 Fri 12/29/17
63 Video Survey (TBD) 155 days Mon 5/29/17 Fri 12/29/17

5/26
7 22 7 22 6 21 6 21 5 20 4 19 4 19 3 18 3 18 2 17 1 16 3 18 2 17 2 17 1 16
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